Rpt-ID: RCPESPRJ Georgia Date: (7/02/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14513-13-000-0 Estimate Number: 0024 Pay Period: 06/02/2015
to 06/30/2015

Contract Location: Time Allowed: 954  Days
0.570 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 770 Days
Percent Time: 80.71
District: 5 Area: 05
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 03/22/2013
1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 04/05/2013
Date Contract Executed: 05/16/2013
Date Notice to Proceed: 05/22/2013
FLEMING ISLAND FL 32003-3359 Date Work Began: 07/16/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $16,525,915.58 Counties:
Original Contract Amount $14,426,567.75 Chatham
Funds Available $1,958,162.88
Percent Complete 88.15%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
522920- $16,525,915.58 $14,426,567.75 $1,958,162.88 88.15% $146,107.33

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/02/2015

User: krender Department of Transportation Page 2 of 7
Estimate Summary By Project

Contract ID: B14513-13-000-0 Estimate Number: 0024 Pay Period: 06/02/2015
to 06/30/2015

Project Number: 522920- US 17/SR 404 - BRIDGE REPLACEMENT

Federal State Project Number:  NH000-0009-02(093)

Total to Date Prev to Date This Estimate

Participating $11,654,202.18 $11,537,316.31 $116,885.87
Non-Participating $2,913,550.52 $2,884,329.06 $29,221.46
Total Earnings $14,567,752.70 $14,421,645.37 $146,107.33
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $14,567,752.70 $14,421,645.37 $146,107.33
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $14,567,752.70 $14,421,645.37

Total Payable: $146,107.33



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

ContractID: B14513-13-000-0 Estimate Number: 0024

Date: 07/02/2015
Page 3 of 7

Pay Period: 06/02/2015
to 06/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .962
2850000.000 .010
972 $28,500.00 $2,770,200.00
NHO000-0009-02(093)
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,705.000 510.540
TL & H LIME 72.000 309.720
820.260 $22,299.84 $59,058.72
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 826.000 363.490
L & H LIME 83.000 109.510
473.000 $9,089.33 $39,259.00
0040 310-5120 GR AGGR BASE CRS, 12 INCH, INCL MATL SY 7,370.000 2,507.258
18.000 1,087.068
3,594.326 $19,567.22 $64,697.87
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 830.000 328.420
85.500 18.120
346.540 $1,549.26 $29,629.17
0051 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -4,754.540
1.000 -2,536.740
-7,291.280 $-2,536.74 ($7,291.28)
(IN# 1)
0085 641-1100 GUARDRAIL, TP T LF 634.000 .000
24.750 393.550
393.550 $9,740.36 $9,740.36
0090 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 1,305.000 504.691
30.850 800.303
1,304.994 $24,689.35 $40,259.06
0095 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 2.000 1.000
8500.000 1.000
2.000 $8,500.00 $17,000.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14513-13-000-0 Estimate Number: 0024

Date: 07/02/2015

Page 4 of 7

Pay Period: 06/02/2015
to 06/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0190 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 1,600.000 259.610
16.360 508.410
768.020 $8,317.59 $12,564.81
Category Amount: $129,716.21 $3,035,117.71
Category Number: (0030 DRAINAGE
0195 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 220.000 67.000
31.880 103.200
170.200 $3,290.02 $5,425.98
0197 576-1015 SLOPE DRAIN PIPE, 15 IN LF 142.000 143.450
36.330 .000
143.450 $.00 $5,211.54
0199 611-3010 RECONSTR DROP INLET, GROUP 1 EA 3.000 .000
1317.230 1.000
1.000 $1,317.23 $1,317.23
0200 668-1100 CATCH BASIN, GP 1 EA 2.000 .000
2300.000 1.000
1.000 $2,300.00 $2,300.00
Category Amount: $6,907.25 $14,254.75
Category Number: (0020 EROSION CONTROL
0245 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 3,940.000 2,417.250
RAW CHECK DAM 4.000 .000
2,417.250 $.00 $9,669.00
0265 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 80.000 124.200
50.000 .000
124.200 $.00 $6,210.00
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0024

Date: 07/02/2015
Page 5 of 7

Pay Period: 06/02/2015
to 06/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0290 167-1500 WATER QUALITY INSPECTIONS MO 31.000 22.000
50.000 1.000
23.000 $50.00 $1,150.00
Category Amount: $50.00 $17,029.00
Category Number: (0050 BRIDGE
0315 500-2100 CONCRETE BARRIER LF 6,580.000 6,602.080
25.850 .000
6,602.080 $.00 $170,663.77
0325 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 17,023.000 17,070.650
130.000 .000
17,070.650 $.00 $2,219,184.50
1
0330 511-1000 BAR REINF STEEL LB 94,307.000 94,419.000
0.900 .000
94,419.000 $.00 $84,977.10
0340 520-2216 PILING, PSC, 16 IN SQ LF 1,161.000 1,290.930
45.000 .000
1,290.930 $.00 $58,091.85
Category Amount: $0.00 $2,532,917.22
Category Number: 0020 EROSION CONTROL
0385 700-6910 PERMANENT GRASSING AC 4.000 .344
1100.000 1.300
1.644 $1,430.00 $1,808.40
0395 700-8000 FERTILIZER MIXED GRADE TN 4.000 .825
550.000 .800
1.625 $440.00 $893.75
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ContractID: B14513-13-000-0

Estimate Number:

0024

Date: 07/02/2015
Page 6 of 7

Pay Period: 06/02/2015
to 06/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0400 163-0240 MULCH TN 56.000 3.318
400.000 5.625
8.943 $2,250.00 $3,577.20
Category Amount: $4,120.00 $6,279.35
Category Number: (0010 ROADWAY
0470 641-1200 GUARDRAIL, TP W LF 330.000 .000
19.000 178.600
178.600 $3,393.40 $3,393.40
0475 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 .000
1740.000 1.000
1.000 $1,740.00 $1,740.00
Category Amount: $5,133.40 $5,133.40
Category Number: 0020 EROSION CONTROL
0500 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,230.000 4,285.500
3.000 .000
4,285.500 $.00 $12,856.50
Category Amount: $0.00 $12,856.50
Category Number: (0010 ROADWAY
0520 666-0020 VERTICAL DRAINAGE WICKS LF 177,000.000 235,200.000
0.480 .000
235,200.000 $.00 $112,896.00
0525 500-3101 CLASS A CONCRETE CcYy 1.000 .500
721.890 .250
.750 $180.47 $541.42
Category Amount: $180.47 $113,437.42



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14513-13-000-0 Estimate Number: 0024

Date: 07/02/2015

Page 7 of 7

Pay Period: 06/02/2015
to 06/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
341 002-0018 REDUCTION OF PAY FOR - LF .000 30.500
33.750 .000
30.500 $.00 $1,029.38
16 Inch Pile Cut Off
346 002-0018 REDUCTION OF PAY FOR - LF .000 2.390
56.250 .000
2.390 $.00 $134.44
24 Inch Pile Cut Off
Category Amount: $0.00 $1,163.82

Project Total Amount:

$146,107.33

$14,567,752.70



